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John Seymour, P.E.
Woodward-Clyde Consultants
38777 W. Six-Mile Road, Suite 200
Livonia, MI 48154

Re:  Request for Extension of time to select a Contractor
Dear John:

The U.S. EPA, in consultation with the Michigan Department of Environmental Quality
(MDEQ) have reviewed your request for an extension of time to select a contractor. Currently,
the Unilateral Administrative Order (UAO) requires that you select a contractor within 30 days
of approval of the design documents. The design documents were approved on September 4,
1997. The U.S. EPA and MDEQ agree with you that an extension until October 21, 1997, to
select a contractor to implement the remedial action will not cause a significant delay as long as
the drum removal is completed this fall. Consequently, we approve the extension of time to
select a contractor until October 21, 1997. '

Sincerely,

G s

Jon Peterson, RPM

- cc: Kim Sakowski - MDEQ
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